

## BUSINESS WORK PLAN

S/N	Specific Time	Location	Activity	Expected out put
1	2 to 6 months	Nifor main station	Factory site selection, detailed engineering design and plant layout, equipment procurement.	Site selected and builded
2	7 to 12 months	Nifor main station	Installation of mechinery (carbonization kiln, steam and activation kiln) etc.	Construction of steam activation kiln completed
3	13 to 15 months	Nifor main station	Pilot production in activity	Production in progress
4	16 to 18 month	Nifor main station	Carbonization process Steam Activation of NIFOR Biomass into activated charcoal.	Activated charcoal produced in granular and powdered forms
5	19 to 24 months	Nifor main station	Quality control, Formulation and packaging of activated charcoal.	Sales of activated charcoal and formulated charcoal based producted
	2years			