

Project	Where is the current project update?	What challenges are you facing?	What is your next target?
Troment Defence	We are still waiting for the comprehensive project details, including the financial breakdown from the partner.	The partner is yet to provide the comprehensive project details, including the financial breakdown for the project.	A follow-up meeting after the receipt of the comprehensive project details, including the financial breakdown from the partner.
LuniSolar	After the cash flow analysis and compare the proposed selling price with similar product in the market , it was observed that the selling price is on the high side and a mail was sent to renegotiate with partner.	Nil	To develop JVA.
Barbedos Ventures	Reviewing of MoU draft	Still no response from the partner	MoU signing
NASENI Cherry Partnership	MoU agreed on by both parties. The partner wants NASENI to confirm the NASENI WEEK sample product order as soon as possible.	Non	Work on getting the order confirmed.
AdeayWorld Energy	Currently the file is on SA to the EVC on finance and Account's table.	Tracking the file is sometimes stressful	Working on the summary report. Waiting for validation.
Optimus Coating Systems	Awaiting project valuation report from third party, every other item on project checklist have been executed.	None	As soon as the valuation report is received the Team will act accordingly
NASENI Meters	Tripartite agreement signed.	Information slow staggered	To open account to domicile funds.
South Surveying And Mapping Technolgy Co.	MoU has been drafted	None	The drafted MoU will be forwarded to EVC for further action.
Hunan Red Solar New Energy Science and Technology Co Ltd.	MoU approved by EVC waiting for partners' feedback.	None for now sir.	Due diligence and comprehensive project details.
Phoenix Renewables Group	Revised cost breakdown and contribution	No response from partners	Draft an MOU
Edagum	Awaiting partners response on the complete change of the earlier existing project proposal.	None	None

Project	Where is the current project update?	What challenges are you facing?	What is your next target?
Greemembers	We are still waiting for the next stage since the project file was submitted for compliance certificate	Getting to know the exact position of the project file	To proceed to the next stage
Fast Elevator Co. Ltd	MoU signed	Long approval waiting time	Due diligence and comprehensive project details.
Skyworth Group	The skyworth Group representative has not yet sent the requested documents and information needed to facilitate the drafting of the MoU	Getting from partner.	Send a follow-up message restating the importance of the documents and information and set a clear deadline for submission.
Shengzen Allshine	Recommendation on the financial submission	Financial submission	To terminate the proposed project
Shengzen Allshine	The project team make recommendations on the financial submission of the company	Financial submission	To terminate the proposed project
Henan Province Mine Crane	MoU approved by EVC waiting for partners' feedback.		Due diligence and comprehensive project details.
AiDX Medical BV	Neutral: The project is still in its early stages, and we are continuing to build the foundation	Nil	Not conclusive yet. Waiting for outcome
Safa	Joint Venture Agreement has been executed. No further step has been taken thereafter.	None	Incorporation of the Joint Venture Agreement
Securinex	Presentation was made on the second phase of the project. Joint Venture Agreement is being drafted.	None	The execution of a Joint Venture Agreement
Czeck CZ	The partner has submitted the export licence application using the End-User Certificate we sent to them. They were requested to submit a signed Order Confirmation. It was sent by the partner and same was executed and sent back to the partner.	None	Obtaining the export licence and exporting the products to Nigeria.

Project	Where is the current project update?	What challenges are you facing?	What is your next target?
Troment Defence	Only MoU was signed. We are still waiting for the comprehensive project details, including the breakdown of the financial implications from the partner.	The partner is yet to provide the comprehensive project details, including the breakdown of the financial implications	Follow-up meeting to discuss the terms of the Joint Venture Agreement.
Qindao Hainergy Technology	MOU has been signed. Both parties are making progress on starting the Abuja phase of the project.	None	1. Follow up meeting to discuss relevant issues as regards the start of Abuja phase of the project.